
LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Bid Opening at 10:16 a.m.
August 12, 2009

Mead 1 Conf. Room

No. of Addenda Issued: 0

Bid
Item
No.

LUMP SUM ITEMS Unit Qty. Unit Cost Total Item Cost Unit Cost Total Item Cost Unit Cost Total Item Cost

1 3079 ZONE RESERVOIR - 600,00 GALLON 
BOLTED STEEL TANK 1 LS $465,425.00 $465,425.00 $425,000.00 $425,000.00 $505,000.00 $505,000.00

2 ELECTRICAL AND INSTRUMENTATION 
(RESERVOIR) 1 LS $44,400.00 $44,400.00 $50,000.00 $50,000.00 $49,540.00 $49,540.00

3 DUST CONTROL FOR CONSTRUCTION 
ACTIVITIES 1 LS $10,750.00 $10,750.00 $25,000.00 $25,000.00 $7,700.00 $7,700.00

UNIT PRICE ITEMS Unit Qty. Unit Cost Total Item Cost Unit Cost Total Item Cost Unit Cost Total Item Cost

4
OVER-EXCAVATION DUE TO 
UNSATISFACTORY SUB-GRADE 
MATERIALS

200 CY
$5.00 $1,000.00 $150.00 $30,000.00 $10.00 $2,000.00

$520,575.00 $500,000.00 $562,240.00
$1,000.00 $30,000.00 $2,000.00

$521,575.00 $530,000.00 $564,240.00
Yes No Yes

0.00% 1.62% 8.18%
* Math errors occurred in HCI Underground's Proposal.
The unit price for item 4 was incorrect in the proposal.  The computed total bid price 
was incorrect and is lower than the bid total in the proposal.

SUBTOTAL OF ITEMS 1 - 3

% DEVIATION FROM LOW BID
Nevada Preference Claimed (Yes/No)

SUBTOTAL OF ITEM 4
TOTAL BID PRICE 

Description Construction Services Unlimited Inc. Technology Construction Inc. Harber Company Inc.
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LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Bid Opening at 10:16 a.m.
August 12, 2009

Mead 1 Conf. Room

Bid
Item
No.

LUMP SUM ITEMS Unit Qty.

1 3079 ZONE RESERVOIR - 600,00 GALLON 
BOLTED STEEL TANK 1 LS

2 ELECTRICAL AND INSTRUMENTATION 
(RESERVOIR) 1 LS

3 DUST CONTROL FOR CONSTRUCTION 
ACTIVITIES 1 LS

UNIT PRICE ITEMS Unit Qty.

4
OVER-EXCAVATION DUE TO 
UNSATISFACTORY SUB-GRADE 
MATERIALS

200 CY

* Math errors occurred in HCI Underground's Proposal.
The unit price for item 4 was incorrect in the proposal.  The
was incorrect and is lower than the bid total in the proposa

SUBTOTAL OF ITEMS 1 - 3

% DEVIATION FROM LOW BID
Nevada Preference Claimed (Yes/No)

SUBTOTAL OF ITEM 4
TOTAL BID PRICE 

Description

No. of Addenda Issued: $0

Unit Cost Total Item 
Cost Unit Cost Total Item Cost Unit Cost Total Item Cost

$487,443.00 $487,443.00 $515,000.00 $515,000.00 $542,098.00 $542,098.00

$43,723.00 $43,723.00 $56,000.00 $56,000.00 $52,044.00 $52,044.00

$32,373.00 $32,373.00 $15,000.00 $15,000.00 $6,421.00 $6,421.00

Unit Cost Total Item 
Cost Unit Cost Total Item Cost Unit Cost Total Item Cost

$133.00 $26,600.00 $35.00 $7,000.00 $11.55 $2,310.00

$563,539.00 $586,000.00 $600,563.00
$26,600.00 $7,000.00 $2,310.00

$590,139.00 $593,000.00 $602,873.00
Yes Yes Yes
13.15% 13.69% 15.59%

MMC, Inc.RP Weddell & Sons Inc. JNJ Engineering Construction Inc.
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LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Bid Opening at 10:16 a.m.
August 12, 2009

Mead 1 Conf. Room

Bid
Item
No.

LUMP SUM ITEMS Unit Qty.

1 3079 ZONE RESERVOIR - 600,00 GALLON 
BOLTED STEEL TANK 1 LS

2 ELECTRICAL AND INSTRUMENTATION 
(RESERVOIR) 1 LS

3 DUST CONTROL FOR CONSTRUCTION 
ACTIVITIES 1 LS

UNIT PRICE ITEMS Unit Qty.

4
OVER-EXCAVATION DUE TO 
UNSATISFACTORY SUB-GRADE 
MATERIALS

200 CY

* Math errors occurred in HCI Underground's Proposal.
The unit price for item 4 was incorrect in the proposal.  The
was incorrect and is lower than the bid total in the proposa

SUBTOTAL OF ITEMS 1 - 3

% DEVIATION FROM LOW BID
Nevada Preference Claimed (Yes/No)

SUBTOTAL OF ITEM 4
TOTAL BID PRICE 

Description

No. of Addenda Issued: $0

Unit Cost Total Item 
Cost Unit Cost Total Item 

Cost Unit Cost Total Item 
Cost

$530,933.00 $530,933.00 $645,000.00 $645,000.00 $615,000.00 $615,000.00

$63,820.00 $63,820.00 $46,000.00 $46,000.00 $52,000.00 $52,000.00

$13,247.00 $13,247.00 $6,800.00 $6,800.00 $20,000.00 $20,000.00

Unit Cost Total Item 
Cost Unit Cost Total Item 

Cost Unit Cost Total Item 
Cost

$4.87 $974.00 $1.00 $200.00 $24.00 $4,800.00

$608,000.00 $697,800.00 $687,000.00
$974.00 $200.00 $4,800.00

$608,974.00 $698,000.00 $691,800.00
Yes Yes Yes
16.76% 33.83% 32.64%

Legacy Construction & 
Development Inc.Spiess Construction Co. Inc.APCO Construction Company
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LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Bid Opening at 10:16 a.m.
August 12, 2009

Mead 1 Conf. Room

Bid
Item
No.

LUMP SUM ITEMS Unit Qty.

1 3079 ZONE RESERVOIR - 600,00 GALLON 
BOLTED STEEL TANK 1 LS

2 ELECTRICAL AND INSTRUMENTATION 
(RESERVOIR) 1 LS

3 DUST CONTROL FOR CONSTRUCTION 
ACTIVITIES 1 LS

UNIT PRICE ITEMS Unit Qty.

4
OVER-EXCAVATION DUE TO 
UNSATISFACTORY SUB-GRADE 
MATERIALS

200 CY

* Math errors occurred in HCI Underground's Proposal.
The unit price for item 4 was incorrect in the proposal.  The
was incorrect and is lower than the bid total in the proposa

SUBTOTAL OF ITEMS 1 - 3

% DEVIATION FROM LOW BID
Nevada Preference Claimed (Yes/No)

SUBTOTAL OF ITEM 4
TOTAL BID PRICE 

Description

No. of Addenda Issued: $0

Unit Cost Total Item 
Cost Unit Cost Total Item 

Cost
$646,187.00 $646,187.00 $678,000.00 $678,000.00

$34,728.39 $34,728.39 $68,000.00 $68,000.00

$4,354.66 $4,354.66 $24,800.00 $24,800.00

Unit Cost Total Item 
Cost Unit Cost Total Item 

Cost
*$135.54 $27,107.74 $65.00 $13,000.00

$685,270.05 $770,800.00
$27,107.74 $13,000.00

*$712,377.79 $783,800.00
Yes No
36.58% 50.28%

Paso Robles Tank, Inc.HCI Underground LLC.
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LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Work Description 1.00% 5.00% Work Description 1.00% 5.00% Work Description 1.00% 5.00%

Electrical Industrial Power Industrial Power Tank CST Industries 
(Columbian Tectank)

CST Industries 
(Columbian Tectank) Bolted Steel Tank CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank)

Steel Tank Apperson 
Construction

Apperson 
Construction None None None Electrical / 

Instrumentation Industrial Power Industrial Power

Excavation Terra Contracting Terra Contracting None None None Testing IQC CTE Nevada CTE Nevada

Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier

Bolted Steel Tank Apperson 
Construction

Apperson 
Construction Bolted Steel Tank CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank) Bolted Steel Tank CST Industries 
(Columbian Tectank)

CST Industries 
(Columbian Tectank)

Work Description 1.00% 5.00% Work Description 1.00% 5.00% Work Description 1.00% 5.00%

Earthwork Aardvark 
Underground

Aardvark 
Underground Install Tank All Steel Tank All Steel Tank Tank CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank)

Bolted Steel Tank CST Industries 
(Columbian 

CST Industries 
(Columbian None None None Electrical / 

Instrumentation GSL Electric GSL Electric

None None None None None None None None None

Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier

Bolted Steel Tank CST Industries 
(Columbian 

CST Industries 
(Columbian Bolted Steel Tank All Steel Tank All Steel Tank Bolted Steel Tank CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank)

License No. 0054814 License No. 51357 License No. 43329

 
JNJ Engineering Construction Inc. HCI Underground LLC. Legacy Construction & Development Inc.

Subcontractor and Material Suppliers List

 

License No. 0050079
Construction Services Unlimited, Inc. Technology Construction Inc. Harber Co., Inc.

License No. 0017984License No. 29808
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LAS VEGAS VALLEY WATER DISTRICT
CONTRACT NO. C1300 - JEAN 3079 ZONE RESERVOIR ADDITION

BID TABULATION SHEET

Subcontractor and Material Suppliers List

Work Description 1.00% 5.00% Work Description 1.00% 5.00% Work Description 1.00% 5.00%

Tank Apperson 
Construction

Apperson 
Construction Sitework Terra Contracting Terra Contracting Concrete Ross Co. Ross Co.

Electrical Industrial Power Industrial Power Bolted Steel Tank CST Industries 
(Columbian Tectank)

CST Industries 
(Columbian Tectank) Tank Install CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank)

None None None Cast-in-Place D & C Concrete 
(Strums) None None None None

Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier

Bolted Steel Tank Apperson 
Construction

Apperson 
Construction Bolted Steel Tank CST Industries 

(Columbian Tectank)
CST Industries 

(Columbian Tectank) Bolted Steel Tank CST Industries 
(Columbian Tectank)

CST Industries 
(Columbian Tectank)

Work Description 1.00% 5.00% Work Description 1.00% 5.00%

Earthwork / Utilities Tab Contractors Tab Contractors Electrical American Southwest 
Electrical

American Southwest 
Electrical

Tank CST Industries 
(Columbian 

CST Industries 
(Columbian None None None

Electrical L L O Inc. L L O Inc. None None None

Material Type Manufacturer Material Supplier Material Type Manufacturer Material Supplier

Bolted Steel Tank CST Industries 
(Columbian 

CST Industries 
(Columbian Bolted Steel Tank Paso Robles Tank, 

Inc. Paso Robles Tank, Inc.

License No. 69435License No. 24517
MMC, Inc. Paso Robles Tank, Inc.

 

Spiess Construction Co., Inc. APCO Construction Company
 

R.P. Weddell & Sons Co.
License No. 0038929 License No. 14563 License No. 33589 and 51930
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